CITY BUILDING COMMITTEE PROJECT LIST - SEPTEMBER 2020

City of Bristol CT

Dept of Public Works

Available as of July 2020 627,649.79
2021 Funding 250,000.00
Spent 2020-21 242,786.16
Less committed contracts 103,663.75
Less committed projects 377,132.66
Net available 154,067.22

Construction Schedule/
Funding Estimated % | Completion
Year |Location Project Name Contractor Name Current Budget Complete Date Comments/Recommendations
FY19-20 |Police Complex Emergency Lighting Upgrade Life Safey & Supply $8,379.07 0% 9/30/2020 Materials on order, 9/29 installation
FY19-20 |Police Complex 277V Panel Replacement $25,000.00 0% 12/31/2020 Obtaining masonry & electrical quotes
FY19-20 |Police Complex Facilities Condition Study Van Zelm Engineers $40,255.00 25% 8/31/2020 Site walks conducted on 6/11 & 6/23
FY20-21 |Police Complex HVAC Control System Compressor $45,000.00 0% Pending Facilites Condition Study
FY20-21 |Police Complex Electric Switchgear Replacement $87,000.00 0% Pending Facilites Condition Study
FY19-20 |City Hall/Other Bldgs |Unexpected Repairs $6,855.87 NA
FY19-20 |City Hall/Other Bldgs |Contingency Repairs - MEP Equipment $25,000.00 NA
FY19-20 |City Buildings Central Monitoring Alarm New England $13,939.00 100% 7/24/2020 Transfer Station System installed on 7/24/20
FY20-21 |[Transfer Station Recycling Building Gutter Installation Offshore Construction $14,504.00 0% 10/31/2020 Materials on order
FY20-21 |Beals Center Senior Center Sidewalk Replacements $35,000.00 0% Developing work scope w/ Engineering
- - - -
Fv20-21 |Beals Center Senior Center Floor Tile Replacement Accurate Insulétlon $16,225.00 100% 8/18/2020 Tiles removed 8/18 & installed on 8/21
North Haven Tile $16,351.00 100% 8/21/2020
FY20-21 [Main Library Plaster Abatement & Repairs $17,500.00 0% Grant Funded 50% by State ($17,500)
Accurate Door $7,714.00 50% 10/31/2020 Interior & Exterior door replacement
FY16-17 (51 High Street Vestibule Restoration Chapman Lumber - Windows $6,456.14 0% 10/31/2020 Custom windows on order
Bldg Maintenance - Labor $7,500.00 15% 10/31/2020 Wood repairs and window installations
H 1 - 1 0,
FY19-20 |51 High Street Flat Roof Replacement Friar _Assocn_att_es Bid Documents $5,000.00 100% 8/20/2020 Completed on 8/20/20
Premier Building Assoc., LLC $42,900.00 100% 8/20/2020 Completed on 8/20/20
FY19-20 |51 High Street Window Trim Repairs $25,000.00 0% Inventorying work scope for bid
FY19-20 |51 High Street Exterior Painting $25,000.00 0% EPA RRP Project
FY20-21 |51 High Street Boiler Replacement $27,000.00 0% Consulting with Eversource on gas service

CAPITAL IMPROVEMENT PROJECTS

Location Project Name Contractor Name Current Budget Comments

Main Library LED Lighting Upgrades Effeicent Lighting Consultants $333,966.67 Completed

Fire Headquarters Mechanical Improvements SP&A/Millennium Builders $1,300,000.00 Work started on 6/15/20

Fire House #2 Roof Replacement AVT Construction $65,444.00 Work start scheduled for 9/21/20

City Hall Gun Range Decommissioning Loureiro Engineering $100,000.00 Reviewing bid document specification currently

MAJOR CONCERNS & ISSUES

Location

Project Name

Contractor Name

Comments

Fire House #5

HVAC Condensation

Staff/D'Amato Const.

Investigation into continued condesation within HVAC ductwork

Fire House #2 Air Conditioning Shaffer Comapany Budget for supplemental AC systems for FY 21-22

Beals Center/BBHD Hot Water Recirulation Line Oakland LLC Installation scheduled for October 2020

City Buildings Contact Cleaning Procedures City Staff Hillyard Re-Juv-Nal 16 (EPA Reg. No. 1839-169-1658)

City Wide Utility Audit American Utility Consultants Audit being conducted in more detail on GHK8, WBK8 and BEHS
NOTES:

1. BPD Complex sewage odor has not recurred, staff continues to fill floor drains on a monthly basis

Acct 1018310-570200



